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de maximis, inc.

450 Monibrook Lane
Knoxville, TN 37919
{865) 691-5052
{865) 691-6485 FAX
{865) 691-9835 ACCT. FAX

Via Email (werner.leah@epa.com)
April 14, 2023

Leah Werner

Remedial Project Manager
U.S. EPA Region V
Superfund Division (SR-6J)
77 W. Jackson Bivd.
Chicago, IL 60604-3590

Reference: Gary Development Landfill Superfund Site, Gary, Indiana
Administrative Settlement Agreement and Order on Consent for the Remedial
Investigation/Feasibility Study,
CERCLA Docket No. V-W-14-C-004
March 2023 Monthly Progress Report #107

Dear Ms. Werner:

In fulfillment of the requirements of Section X, Paragraph 32, of the Administrative Settlement
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA Docket No.
V-W-14-C-004, the Respondents are submitting the March 2023 monthly progress report.

Should you have any questions or commants, please contact me or Bennie Underwood at (865) 691-
5052.

Sincerely,
de maximis, inc.

%W%W

Michael H. Sampies
Alternate Project Coordinator

MHS:
Enclosure
cc: (via e-mail)

Stephanie Andrews, IDEM

Jeff Cahn, Esq., USEPA

David Rieser, Esq., K&L Gates
Bennie Underwood, de maximis
GDL Technical Committee
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de maximiy, inc.

MONTHLY PROGRESS REPORT - #107

PROJECT NAME: Gary Development Landfill Superfund Site

PERIOD COVERED: March 2023

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT AGREEMENT

* On March 23, 2023, representatives from the United States Army Corp of Engineers [on behalf
of EPA’s Great Lakes National Program Office (GLNPQY}], the United States Environmental
Protection Agency (EPA), the Indiana Department of Environmental Management {IDEM), and
the Settling Work Parties (SWPs) participated in a call to discuss coordination between GLNPQ’s
future remediation of the Grand Calumet River and the SWP’s activities at the Gary
Deveiopment Landfill Superfund Site (Site). The next project status call was scheduled for
August 22, 2023. '

e With an electronic transmittal dated March 29, 2023, EPA provided the SWPs with comments on
the revised Supplemental Source Area Investigation Work Plan and related appendices.

B. SAMPLING AND TESTING ACTIONS AND RESULTS

s None.

C/D. WORK PLANNED FOR NEXT TWO MONTHS AND SCHEDULE OF SIGNIFICANT ACTIVITIES /
DELIVERABLES

e Address EPA’s comments on the revised Supplemental Source Area Investigation Work Plan and
tentatively resubmit by April 18, 2023, for EPA approval.

* Upon EPA approval of the Supplemental Source Area Investigation Work Plan-Revision 2, it is
anticipated that approximately 4-6 weeks will be needed to secure bids from subcontractors,
award the work, schedule the field activities, and finalize the off-site access agreements, prior to
initiating the supplemental source area investigation activities. Additional time may also be
needed to coordinate and implement vegetation/debris removal activities to allow access to off-
site monitoring well locations on railroad property, depending on conditions encountered.

Upon completion of these initial tasks, the supplemental source area investigation activities are
anticipated to be conducted over approximately 2-4 weeks.
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¢ Aroutine project status call between representatives for EPA, IDEM, and the SWPs is tentatively
scheduled for April 26, 2023.

¢ Continue coordination with transportation and disposal contractor with respect to the
Investigation Derived Waste soil management and finalize arrangements for off-Site disposal,
anticipated to occur in the next 2-3 weeks.

E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES

None.

F. ENCOUNTERED / ANTICIPATED DELAYS

e None.

G. COMMUNITY RELATIONS ACTIVITIES

» None requested.




